

Exhibit B

Network Section Sequence and Delivery Schedule

In accordance with Section 2.1.4, the Parties will mutually agree on the sequence of design and construction of Network Sections. The agreed upon sequence will be memorialized as an amendment to this Exhibit B.

Network Section Number	Delivery Milestone Date	Minimum Number of Constructible Addresses (including Designed Addresses)
1	July 31, 2021	1000
2	September 30, 2021	5000
3	December 31, 2021	6000
4	March 31, 2022	6000
5	July 31, 2022	6000
6	September 30, 2022	6000

